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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-ALP-4-12.5/26.5 N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/ 97 0%
STP- () STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- ALP-89-14.9/21. 4 I'N ALPI NE COUNTY AT AND NEAR DON GARCI A EXCAVATI NG AND OSHI TA, STANLEY T. $1,812,649 11/23/05 47%
10- 0E9804 MARKLEEVI LLE FROM WEBSTER STREET TO POST OFFI CE BOX 7176 1110 VEST KETTLEMAN $534, 400 12/ 07/ 05 29%
ACST- P089- (087) E ROUTE 88 LANE, SUITE 35 $533, 275 12/ 31/ 06 0
PO- 88 0- (7E) RESURFACE ASPHALT CONCRETE SOUTH LAKE TAHOE, CA 96158 LODI, CA 95240
-0 (209) 333-6928
HA22 WPCP
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, [NC. JOHN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/29/05 0
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
-0 (209) 334- 0790
HA22 WPCP
10- AVA- 49-7.0/ 11 I'N AMADOR COUNTY I'N AND NEAR SUTTER VI KI NG STIMPEL A JO NT VENTURESHI VI NDER SI NGH $24,394,418 03/22/04 11%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION  P. Q. BOX 492335 260 HANFORD STREET $17, 428,131 03/ 26/ 04 21%
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOQUTH OF SUTTER CREEK, CA-95685 $212,324 02/ 09/ 07 °
P0- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
-0 CONSTRUCT EXPRESSWAY
HE14 SWPPP
10- AVA-88-7. 4/ 0 N AVADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 19%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLENMAN $92, 809 08/ 24/ 05 5%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SU TE 35 $0 12/31/08 0
PO- 88 0- (7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
--0) (209) 333-6928
HB1 WPCP
10- AVA- 88- 24. 3/ 24. 4 I'N AVADOR COUNTY EMERGENCY WORK GEORGE REED ITNC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- - ) $0
--0) LODI CA 95241

HA23
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10- AMA-88-42.1/46.9 I'N AMADOR COUNTY NEAR COOKS STATI ON  FORD CONSTRUCTI ON COVPANY, | NCOSHI TA, STANLEY T. $5, 056, 737 11/04/05 14%
10- 406404 AND HAM STATI ON AT VARI OUS LOCATI ONS 639 EAST LOCKEFORD STREET 1110 WEST KETTLEMAN $144,909 11/18/05 3%
ACNH- PO88- ( 046) E CONSTRUCT PASSI NG LANES LANE, SU TE 35 $144,909 12/30/06 0
--0) LODI, CA 95240- 2406 LODI, CA 95240
(209) 333-6928
HE14 SWPPP
10- AMA- 88- 66. 6/ 68. 5 I'N AMADOR COUNTY I N AND NEAR KI'T CGEORCGE REED, | NC. OSHI TA, STANLEY T. $378,266 05/10/06 0%
10- 0M4404 CARSON FROM 0.4 KM EAST OF SI LVER POST OFFI CE BOX 1630 1110 VEST KETTLEMAN $0 05/19/06 0%
LAKE SPI LLWAY BRI DGE TO 5.1 KM WEST LANE, SU TE 35 $0 12/ 30/ 06 0
OF ALPI NE COUNTY LI NE LODI, CA 95241
ASPHALT CONCRETE OVERLAY (209) 333-6928 SUSPENDED
HML
10- AMA- 104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1,979,671 06/26/04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SUI TE 35 $0 12/31/06 0
--0) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AMADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN Cl VI L CONTRACTORS JOHN YANGUBA $2, 846,303 04/06/05 28%
10- 0A8504 CREEK BRI DCE 3701 MALLARD DRI VE 611 SAN JUAN AVENUE $1,902,019 04/13/05 67%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $717,532 04/ 25/ 07 °
P1-24 0-(1E) BENECI A, CA-94510 (209) 267-9068
--()
HA21 WPCP
10-CAL-4-8.1/8.4 I'N CALAVERAS COUNTY AT COPPEROPOLIS GEORGE REED, INC MARCELI NO DE LA CRUZ $392, 150 04/ 14/ 06 0%
10-0L7504 FROM OBRYNES FERRY ROAD TO 0.4 KM P. 0. BOX 548 P. 0. BOX 430 $0 04/ 24/ 06 0%
EAST OF OBYRNES FERRY ROAD $0 °
EXTEND EXI STI NG LEFT TURN LANE SONORA, CA 95370 (209) 736-9563
HB4N
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUMNE COUNTI ES ON GRADE WORTHI NGTON, V. RAY $1, 431,228 01/30/06 7%
10- 2A9804 BETWEEN MURPHYS AND HATHAWAY PINES  POST OFFI CE BOX 159 POST OFFI CE BOX 218 $198,394 02/10/ 06 14%
AND | N TUOLUMNE COUNTY ON ROUTE 108 $198,394 12/19/06 °
AT SOULSBYVI LLE ROAD JAMESTOMWN CA 95327 (209) 533-3894

CONSTRUCT 2 SAND STORAGE FACI LI TI ES
HA12 WPCP
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10- MER-99-2.7/7 I'N MERCED COUNTY NEAR MERCED FROM 0. 1 ARROW FENCI NG $138,934 05/16/06 0%
10- OM6304 KM SOUTH OF PLAI NSBURG ROAD TO P O BOX 385 $0 05/30/06 0%
ARBOLEDA DRI VE $0 0
REPLACE RI GHT OF WAY FENCE CALPELLA CA 95418
(707) 485- 1128
HwVR
10- MER- 99- 10. 2/ 12. 8 I'N MERCED COUNTY I N AND NEAR MERCED GRANI TE CONSTRUCTI ON KEWAL VI RK $68,985,029 11/10/05 18%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SQUTH OF P. O BOX 878 $28, 903,387 11/28/05 420
ACNH- P099- (493) E CHI LDS AVENUE OVERCROSSI NG CHOWCHI LLA, CA 93610 $8, 488,854 02/21/08 0
--0) CONSTRUCT FREEWAY AND BRI DGES
(831) 724- 1011
HE14 SWPPP
10- MER-99-14.7/15.1 I'N MERCED COUNTY I N MERCED FROM 0.2 CLAYBORN CONTRACTI NG GROUP MARQUEZ, PAM $267,822 08/31/05 90%
10- 0L1604 KM NORTH OF 99 AND 59 SEPARATI ON TO 10556 COMBI E RD., PMB 6203 P.O. BOX 1863 $254, 843 09/ 14/ 05 95%
ACST- P099- ( 495) E 0.1 KM SOUTH OF O STREET $22,145 06/ 30/ 06 °
G P0-99 4-(5E) UNDERCROSSI NG AUBURN, CA 95602 (209) 667-1147
--0) I NSTALL MESSAGE SI GN
HB1 WPCP
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY I N MERCED FROM O WATKI N & BORTOLUSSI, | NC. ECHEVESTE, VI CTOR $1, 270,282 01/06/ 06 3%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $30,050 01/17/06 20
ACNH- P099- (477) E OF V STREET UNDERCROCSSI NG $20,540 11/27/09 °
--0) HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726-5485
HA25 SWPPP
10- MER- 99-17. 6/ 23. 8 I'N MERCED COUNTY I N AND NEAR ATWATERW JAXON BAKER | NC DEQL, HARM NDER $922,932 05/12/06 0%
10- 0M3804 FROM 1.3 KM SOUTH OF FRANKLIN ROAD P O BOX 994248 P. 0. BOX 1863 $0 05/22/06 0%
OVERCROSSI NG TO 0.5 KM NORTH OF VEST $0 08/01/06 0
ATWATER OVERHEAD REDDI NG CA 960994248 (209) 667-1869
RESURFACE ASPHALT CONCRETE (530) 241- 1086
HMVL
10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $23,996,509 11/07/05 14%
10- 3169E4 0.4 KM SQUTH OF ARENA WAY TO 0.4 KM P O BOX 629 611 SAN JUAN AVE $2,611,797 11/18/05 11%
ACNH- P099- (487) E SOUTH OF HAMVATT AVENUE OVERCROSSI NG STOCKTON, CA 95203 $41,760 01/09/08 0
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10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 0%
10- 2A50U4 LI VI NTSTON AND DELHI AT VAR QUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 450, 487 05/ 14/ 02 0%
ACNH- P099- (436) E LOCATI ONS LANE, SU TE 35 $11,557 10/ 06/ 06 0
--() HI GHVWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LODI, CA 95240
PLANT EST
HE12 SWPPP SATI S
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P. O BOX 994248 P. 0. BOX 878 $2,527,218 02/25/03 99%
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1- 40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--() SUSPENDED
HA22 SWPPP
10- MER- 140- 35. 3/ 35.5 I'N MERCED COUNTY I N MERCED AT X CGRANI TE CONSTRUCTI ON COVPANY DECL, HARM NDER $331,465 11/29/05 100%
10- 0C9404 STREET P O BOX 50085 P. O BOX 1863 $322,546 12/ 07/ 05 100%
W DEN | NTERSECTI ON $0 05/31/06 0
WATSONVI LLE  CA 95077 (209) 667-1869 06/ 06/ 06
(831) 724- 1011 COVPLETED
HB4N WPCP
10- MER- 152- 18. 4/ 19.5 I'N MERCED COUNTY I N AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $781, 850 05/04/06 0%
10- OM3504 BANCS AT VARI OUS LOCATI ONS P. O BOX 3367 P. O BOX $0 05/22/06 0%
COLD PLANE ASPHALT CONCRETE $0 0
TURLOCK, CA 95381-3367
SUSPENDED
HML
10- MER- 152- 22. 8/ 40. 8 I'N MERCED AND MADERA COUNTI ES IN AND W JAXON BAKER | NC VI RK, KEWAL $5, 254,257 07/ 14/ 05 100%
10- 3A6804 NEAR LOS BANOCS FROM 0.3 KM WEST OF P O BOX 994248 PO BOX 878 $4, 880,948 07/27/05 100%
STP- -( SAN LU S CANAL TO 0.3 KM EAST OF CHOWCHI LLA, CA 93610 $0 06/ 09/ 06 0
--() ROUTE 152 AND 59 SEPARATI REDDI NG CA 960994248 (559) 665-9083 06/ 15/ 06
REHABI LI TATE PAVENENT (530) 241- 1086 COMVPLETED
HA22 SWPPP
10- MER- 165- 32. 2/ 32. 6 I'N MERCED COUNTY NEAR H LMAR FROM 0. 4 GEORCGE REED I NC $612, 839 05/04/06 0%
10- 0H5504 KM SOQUTH OF WLLIAVS AVENUE TO 0.4 P O BOX 4760 $0 05/22/06 0%
KM NORTH OF W LLI AMS AVENUE $0 0

HB1

I NSTALL LEFT TURN LANE

MODESTO CA 95352
(209) 523- 0734
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10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THE F AND H CONSTRUCTI ON $2,000, 000 01/ 21/ 97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117- (001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--0) 54. 4/ 82. 9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEOL, HARM NDER $9, 985,000 06/16/06 0%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $0 06/17/06 0%
CONSTRUCT TWO TEMPORARY BRI DGES AND $0 12/16/06 0
HWY TURLOCK, CA 95381 (209) 667-1869
201130
10-SJ-4-15.8/0 I'N SAN JOAQUI N COUNTY I N STOCKTON PRI SM ENG NEERI NG | NC $552,847 04/12/06 0%
10- OH3504 FROM ARGONAUT STREET TO 0.1 KM WEST 630 REED STREET $0 04/25/06 0%
OF ROUTE 4 AND 5 SEPARATI ON $0 °
I NSTALL TRAFFI C SI GNAL SANTA CLARA CA 95050
(408) 562- 0026
HB1
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1, 547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 398,629 03/18/03 0%
ACNH X077- (012) E HI GHWAY PLANTI NG AND | RRI GATI ON LANE, SUITE 35 $9,380 12/31/07 °
--0) RI O LI NDA, CA 95673 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA25 SWPPP SATI S
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY I N AND NEAR W NDSOR FUEL COWMPANY SHI VI NDER SI NGH $1, 739,138 05/10/05 96%
10- OM2704 BANTA FROM GAFFERY ROAD P. 0. BOX 38-9600 W NDSCOR ROAD 1110 W KETTLEMAN $1, 823,270 05/19/05 99
UNDERCRCSSI NG TO PARADI SE CUT LANE, SUI TE 35 $0 08/22/06 0
OVERFLOW BRI DGE W NDSOR, CA- 95492 LCDI, CA-95240
ASPHALT CONCRETE OVERLAY (209) 333-6972
HMVL WPCP
10- SJ-5-5.4/45.8 I'N SAN JOAQUI N COUNTY AT VARI QUS DEBRUI N CONSTRUCTI ON, | NC. UPPAL, GURDI P DANNY $358,898 04/27/06 0%
10- OF5104 LOCATI ONS 1110 W KETTLEMAN $0 05/12/06 0%
TREAT BRI DGE DECKS AND JO NT SEALS LANE, SU TE 35 $0 08/22/06 0

H\VB

(209) 982- 0950

(209) 333-6930
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10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4,625,926 12/30/03 0%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O BOX 1508 1110 W KETTLEMAN LANE $4, 688,548 01/16/04 0%
ACl M 005 -(317)4 VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $0 08/11/06 0
ACI M 005 -(317)E UNDERCROSSI NG 1508 LODI CA 95240
--0) CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923 PLANT EST
HB311 SWPPP SATI S
10- SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE | NC $527,550 05/30/06 0%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER P O BOX 70 $0 06/08/06

DRI VE $0 0%

| RRI GATI ON SYSTEM SAN MARTI N CA 95046

(408) 682- 0100

HA25

10-SJ-12-18.4/20.8
10- OM2804

I'N SAN JOAQUI N COUNTY I N AND NEAR GEORGE REED | NC
LODI FROM 0.1 KM EAST OF CLUFF AVENUE P O BOX 1630

$474,456 05/ 09/ 06
$0 05/19/06

0%
0%

TO 0.1 KM EAST OF SUNRI SE STREET $0
RUBBERI ZED ASPHALT CONCRETE OVERLAY LODI CA 95241
(209) 334- 0790
HMVL
10-SJ-12-23.1/0 I'N SAN JOAQUI N COUNTY NEAR CLEMENTS GRANI TE CONSTRUCTI ON BAL BAHADUR PAUL $779,527 03/29/06 0%
10- 0H2004 AT VARI OUS LOCATI ONS P. O BOX 151 1110 W KETTLEMAN LANE $0 04/11/06 0%
ACST- X077- (016) E W DEN, SLURRY SEAL AND S| GNAL #35 $0 09/18/06 0
X0-77 0-(6E) STOCKTON CA 95201
--0) (209) 333-6323
HB1
10-SJ-26-1.2/15.3 I'N SAN JOAQUI N AND STANI SLAUS | NTERNATI ONAL SURFACI NG SYSTEMUPPAL, GURDI P " DANNY" $1, 936,947 02/24/06 4%
10- OM6704 COUNTI ES AT VARI QUS LOCATI ONS 1110 W KETTLEMAN $1, 247,861 03/ 10/ 06 64%
CHI P SEAL LANE, SU TE# 35 $696,831 07/17/06
(209) 333-6930
HVL WPCP
10- SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA GRANI TE CONSTRUCTI ON COVPANY $2,079,529 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRIDCGE TO 1.5 KMP O BOX 50085 $0 05/31/06 0%
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $0 0

PO- 26 0- (2E)
--()

REALI GN EXI STI NG CURVE WATSONVI LLE CA 95077

(831) 724- 1011
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10- SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GECRGE REED, | NC. JOHN YANGUBA $1,777,693 03/22/04 0%
10- 2A9104 LOCKEFORD AT VARI QUS LOCATI ONS P. O BOX 1630 1110 KETTLEMAN LANE, $1,833,259 04/07/04 0%
ACST- X077- (013) E I NSTALL TRAFFI C SI GNALS SUl TE 35 $0 08/02/06 0
G X0-77 0-(3E) LODI, CA 95241 LODI, CA 95240
--() (209) 333-6922 PLANT EST
HB1 SWPPP SATI S
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTI LLO, MARIO D $25, 156, 327 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CI R STE A 445 W WEBER AVE. $24, 716,259 05/28/02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCROSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $7,888 12/18/07 0
PL62-10 0-(1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--0) PLANT EST
HE11l SWPPP SATI S
HE1l
10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR R G W CONSTRUCTI ON | NC $1,299,926 05/17/06 0%
10- 0H5204 STOCKTON AT MARI POSA ROAD P O BOX 2910 $0 05/30/06 0%
OVERCROSSI NG $0 0
W DEN ROADVWAY LI VERMORE CA 94551
(925) 606- 2400
HB1
10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTI LLO, MARI O D. $6,902,950 06/24/05 16%
10- 3A4304 VARI QUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $1, 464,674 07/12/05 21%
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $635, 843 04/ 24/ 07 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 87%
10- 036104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $437,604 06/ 27/ 03 95%
TO 0.3 KM NORTH OF SOUTH LODI LANE, SU TE 35 $3,497 12/29/06 0
OVERCRGOSSI NG LODI, CA 95240
REPLACENMENT HI GHVWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-99-29.5/30.7 I'N SAN JOAQUI N COUNTY I N LCDI FROM CGRANI TE CONSTRUCTI ON COVPANY $475,525 06/ 16/ 06 0%
10- OK8704 ROUTE 99 AND 12 SEPARATI ON TO EAST P O BOX 50085 $0 06/ 26/ 06 0%
PI NE STREET OVERCROSSI NG $0 0

HB1

CONSTRUCT RUMBLE STRI P WATSONVI LLE CA 950775085

(831) 724- 1011



State of California Department of Transportation

Page 8
Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
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10-SJ-99-30.7/38.7 I'N SAN JOAQUI N COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY BAL BAHADUR PAUL $496,975 11/09/05 0%
10- 00504 LODI FROM 0.1 KM SOUTH OF EAST PINE P. O BOX 151 1110 1110 W KETTLEMAN $0 11/28/05 0%
ACST- P099- (494) E STREET OVERCROSSI NG TO NORTH CHANNEL LANE #35 $0 09/18/06 0
G P0-99 4-(4E) DRY CREEK BRI DGE STOCKTON CA95201
--0) PLACE RUMBLE STRI PS (209) 333-6923
HB1 WPCP
10-SJ-132-.6/2.2 I'N SAN JOAQUI N COUNTY NEAR MODESTO AT PROFESSI ONAL CONSTRUCTI ON $629,589 04/28/06 0%
10- 0M3204 VARI QUS LOCATI ONS 164 BELLE AVE $0 05/16/06 0%
RESURFACE CONCRETE PAVEMENT $0 0
PLEASANT HI LL CA 94523
(925) 945- 1052
HVLB
10- SJ-205-3.0/13.6 I'N SAN JOAQUI N COUNTY I N AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $76, 226,376 03/28/06 3%
10- 300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 611 SAN JUAN AVE. $89, 300 04/12/06 0%
ACNH- X077- (014) N W DEN FREEWAY AND BRI DGES $89,300 06/11/10 0
X0-77 0-(4N) BERKELEY, CA 94710 (209) 948-7216
--()
HB4C
10- STA-5-/28.1 I'N STANI SLAUS COUNTY AT VARI QUS OUR VALLEY FENCE COMPANY $654, 918 06/13/06 0%
10- OF85U4 LOCATI ONS 2203 | NYOKERN ROAD $0 06/23/06 0%
REPLACE RI GHT OF WAY FENCE $0 0
RI DGECREST CA 93555
(760) 446- 3100
HA42
10- STA-99-.5/5.4 I'N STANI SLAUS COUNTY I N AND NEAR ARROW FENCI NG $87,377 05/16/06 0%
10- 0K6904 TURLOCK AT VARI QUS LOCATI ONS P O BOX 385 $0 05/30/06 0%
REPAI R RI GHT OF WAY FENCE $0 0
CALPELLA CA 95418
(707) 485- 1128
HVR
10- STA-99-9.9/15 I'N STANI SLAUS COUNTY I N AND NEAR WATKI N AND BORTCLUSSI | NC SUTTI, RENEE' M $3,978,370 02/06/06 3%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P. 0. BOX 1863 $8, 715 02/ 22/ 06 0%
ACNH- P099- (500) E OF THE PI NE STREET OVERCROSSI NG TO $4,235 07/30/07 °

--0

SWPPP

THE TUCLUWNE RI VER BRI DGE
PLANTI NG AND | RRI GATI ON

SAN RAFAEL CA 949014886
(415) 453- 4691

(209) 667-1147
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- STA-132-19.6/0 I'N STANI SLAUS COUNTY NEAR EMPI RE AT RI CHARD A HEAPS ELECTRI CAL DEOL, HARM NDER $308,226 11/17/05 98%
10- 0OK1804 CCDONI AVEUE AND FRAZI NE ROAD 8909 FLORI N ROAD P. 0. BOX 1863 $293,252 12/02/05 91%
ACST- P132- (046) E I NSTALL NEW SI GNALS $63, 752 06/ 25/ 06 0
G P1-32 0-(6E) SACRAMENTO CA 95829 (209) 667-1869
--() (916) 386- 8857 SUSPENDED
HB1 WPCP
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCODFELLOW HARRI 'S JO NT BLUM ALFRED $45, 750,870 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,712,375 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $3,521,313 08/23/07 0
P1-08 0-(7E) W DEN EXI STI NG HI GHVWAY VENATCHEE WA 98807 (209) 536-2646
--0) (509) 662- 7111 PLANT EST
HE14 SWPPP SATI S
10- TUO- 108-7.0/0 I'N TUOLUMNE COUNTY NEAR SOULSBYVI LLE TDS ENG NEERI NG ECHEVESTE, VI CTOR $232,517 09/ 29/ 05 100%
10- OH2204 AT 0.8 KM WEST OF SOULSBYVI LLE ROAD 2899 AGOURA ROAD STE 171 PO BOX 311 $231,943 10/11/05 0.
I NSTALL CHANGEABLE MESSAGE SI GN MERCED CA 95341- 0311 $0 06/12/06 °
WESTLAKE VI LLAGE CA 91361 (209) 726-5485 06/ 15/ 06
SUSPENDED
HB4N WPCP
10- TUG- 108-21.0/25.1 I'N TUOCLUMNE COUNTY NEAR LONG BARN GECRGE REED I NC $376, 855 05/08/06 0%
10- 0M4204 FROM 0.9 KM WEST COF STODDARD SPRINGSP O BOX 548 $0 05/18/06 0%
RCAD TO 0.7 KM VEST OF SNOVWHI TE RI DGE $0 °
DRI VE SONORA CA 95370
REPAI R ASPHALT CONCRETE PAVEMENT (209) 984- 5202
HML
10- TUG 108- 45. 5/ 50. 3 I'N TUCLUMNE COUNTY NEAR DARDANELLA GECRGE REED I NC $861, 310 05/22/06 0%
10- 0M4104 FROM 1.4 KM WEST COF DONNELL VI STA P O BOX 548 $0 05/31/06 0%
PO NT TO 1.7 KM EAST OF CLARKS FORK $0 °
ROAD SONCRA CA 95370
RUBBERI ZED ASPHALT CONCRETE OVERLAY  (209)984-5202
HB1
10- TUG 120-7.4/11. 3 I'N TUCLUMNE COUNTY NEAR YOSEM TE GECRGE REED I NC $775,775 04/19/06 0%
10- OM4004 JUNCTI ON AT VARI QUS LOCATI ONS P O BOX 548 $0 05/03/06 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY $0 0
SONORA CA 95370
(209) 984- 5202
HMVL

Totals: Authorized Final Amt: $343, 876, 307 Completed to Date: $149, 323,021  Work ThisMonth: $15, 423, 328




Cnty Rt Pm
10- ALP-4-12.5/26.5

10- ALP-89-14.9/21. 4
10- AVA-16-/9. 4

10- AMA-49-7.0/ 11

10- AVA-88-7.4/0

10- AVA- 88-24.3/24. 4
10- AVA-88-42.1/46.9
10- AVA- 88-66. 6/ 68. 5
10- AVA-104-3.6/0
10- AVA-124-8.5/0
10-CAL-4-8.1/8.4
10- CAL-4-35.4/0
10- MER-99-2.7/7
10- MER-99- 10. 2/ 12.
10- MER-99- 14. 7/ 15.
10- MER- 99- 15. 2/ 16.
10- MER-99- 17. 6/ 23.
10- MER- 99- 26. 5/ 28.
10- MER- 99- 28. 2/ 36.
10- MER- 140-27. 0/ 30. 2
10- MER- 140-35.3/35.5
10- MER- 152-18.4/19.5

A 00 0O N L @

Statement of Ongoing Contracts - Index

Contract

10- 1A2104
10- 0E9804
10- 1A4904
10- 049944
10- 1A6714
10- 2A4104
10- 406404
10- OM4404
10- 2A2704
10- 0A8504
10- 0L7504
10- 2A9804
10- OM6304
10- 363114
10- 0L1604
10- 482314
10- OMB8O4
10- 3169E4
10- 2A50U4
10- 0A5804
10- 0C9404
10- OMB504

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MER- 152-22. 8/ 40. 8 10- 3A6804
10- MER- 165- 32. 2/ 32. 6 10- 0H5504
10- MPA- 140- 34. 0/ 51 10- 0A8204
10- MPA- 140-42. 3/ 43.5 10- 0P4404
10- SJ-4-15.8/0 10- 0H3504
10- SJ-4-17.6/19.5 10- 3A9304
10- SJ-5-.3/13.8 10- OM2704
10-SJ-5-5.4/45.8 10- OF5104
10- SJ-5-27.0/27.9 10- 263414
10- SJ-5-28.3/29.5 10- OMB204
10- SJ-12-18.4/20.8 10- OM2804
10- SJ-12-23.1/0 10- 0H2004
10- SJ-26-1.2/15.3 10- OM6704
10- SJ- 26-15. 3/ 15.9 10- 499004
10- SJ-88-11.9/12.5 10- 2A9104
10- SJ-99-14. 1/ 15 10- 1A7004
10- SJ-99-16.7/0 10- 0H5204
10- SJ-99-17.1/25.4 10- 3A4304
10- SJ-99-28. 2/ 29 10- 0J6104
10- SJ-99-29.5/30.7 10- 0K8704
10- SJ-99-30.7/38.7 10- 0G0504

10-SJ-132-.6/2.2 10- 0M3204
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ- 205-3. 0/ 13. 6 10- 300164 8
10- STA-5-/28.1 10- OF85U4 8
10- STA-99-.5/5. 4 10- 0K6904 8
10- STA-99-9. 9/ 15 10- 0F7204 8
10- STA-132-19.6/0 10- 0K1804 9
10- TUG- 108-7.0/0 10- 0H2204 9
10- TUO 108- 45.5/50. 3 10- OM4A104 9
10- TUO- 108-1.8/ 4.6 10- 34044 9
10- TUO 108-21. 0/ 25. 1 10- 0MA204 9
10- TUO 120-7.4/11.3 10- 0MA004 9

Statement of Ongoing Contracts - Federal Aid

10

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $4, 625, 926
FEDERAL Al D ( PRI MARY) $208, 754, 715
FEDERAL Al D ( SECONDARY) $101, 587, 547
STATE H GHMAY $26, 408, 120
STORM DAMAGE REPAI R $2, 500, 000

$343, 876, 307

Work Comp
$4, 688, 548
$60, 353, 532
$80, 019, 323
$4, 261, 619
$0

$149, 323, 021




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
10 $5, 818, 239
$5, 818, 239

Work completed this Period:
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